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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V
POLLUTION REPORT
DATE: DECEMBER 5,1994

FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL

TO:
D.DIETRICH-ATTN: E. WATKINS, USEPA, OSWER, WASH. D.C..... (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL..... (E-MAIL)

J.CISNEROS-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO,IL.(E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL.(E-MAIL)

T.KRUEGER-ATTN: B.WARNING, USEPA, ORC, CHICAGO, IL...... (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C........ (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT...... (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY....(VIA-FAX)
CHICAGO FIRE DEPARTMENT. .. .. ...ttt ittt aeeaaannannn (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52°09.3" LONGITUDE: 87°44°30.4"

POLREP NO.: 5

SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL

START DATE: OCTOBER 18, 1994

COMPLETION DATE:

1. SITUATION:

A. Removal activities continue at this former chemical
warehouse. Chemical identification of all drums and small
containers completed. A total of 768 samples have been
characterized to date, and waste categories have been
consolidated from 17 to 13 groups. Current drum count stands
at 624. Consolidation of compatible waste streams underway.

B. Site has remained secure. RES, EPA, and TAT returned to site
from demob on 11/28. No problems occurred during the
Thanksgiving demob from 11/21-11/28. SDI providing 24 hr.
armed guard service.

C. Weather: Temperatures have ranged from the mid 50°s to the
mid 20°s. High winds that blew during the Thanksgiving demob
week ripped the tarp from the roof. However, since little
rain is expected in the coming month, the detached section of
the tarp was not replaced.

2. ACTIONS TAKEN:

A. Samples of the nickel liquids, cyanide liquids, and aluminum
paste were sent for profile analysis on 11/28. Verbals were
received late 12/2. Complete results expected 12/5. A
sample of the cyanide solids was sent to Clean Harbors for a
disposal acceptance/bid on 11/21.

B. Bulking of drums/containers continuing. During bulking of
the acid liquid waaste stream it was determined that most of
the drums in this group contained large volumes of non-
pumpable solids. These solids were repackaged into poly
drums. Representative composite samples have been prepared
for the nickel liquids, the cyanide liquids, and the aluminum
paste for disposal characterization and approval.



C. The crew began restaging the drums on-site into their
respective waste groups to facilitate consolidation.

Separate areas for base solids, aluminum paste, flammable
liquids and solids, and acid solids have been established.
The acid liquids, caustic liquids, chromic acid liquids, and
base/neutral liquids are being staged adjacent to their
bulking tanks. Drums are bulked when adequate amounts of
material are staged. Two teams of two members each have been
working steadily since 11/30 staging and bulking drums.

D. Disposal of hazardous debris began on 11/28. Roll-off boxes
have been shipped off-site for diaposal to ChemMet Services
in Wyandote, MI on 11/28, 11/29, and 12/1. A total of 58
cubic yards have been shipped to date.

E. TAT continued to provide daily air monitoring for combustible
gasses, 0Oz, CN-, and, CO vapors on a periodic basis during
sampling activities. No readings above background levels
were observed during daily air monitoring.

F. ERCS T&D coordinator is awaiting the arrival of the profile
analysias for the aluminum paste and nickel liquid to begin
arranging for disposal bids.

3. PLANS:

A. Complete bulk testing analyses for remaining waste streams.
Continue consolidating drummed materials.

B. RES T&D coordinator continues arranging for analysis and
disposal of identified waste streams.

C. Continue to ship roll-offs for treatment/disposal. Ship
additional waste streams as approval is received.

C. Continue open linea of communication with local City and

State officials.

4. KEY ISSUES:

A. Decon tank valve and pump have been weatherproofed due to
cold weather. Future cold spells may cause problems inside
the building that will have to be anticipated. Morning
safety meetings have addreased threats associated with cold
weather. Standing water in the work areas continues slowing
work progress. Recent cold weather has slowed conaolidation
of waste groups. Low temperatures have caused the acid
liquids to become more viscouas, and froze one drum of acetic
acid.

B. Empty steel drums are not accepted by the facility receiving
the hazardous debris. Drums are to be crushed and sent to a
different TSD for treatment/disposal. These drums will have
to be sent to another facility for disposal.

5. COSTS:
A. Caae open;
B. Costs through 12/1/94;

BUDGETED TOTAL to DATE REMAINING

ERCS $ 540,000 $ 212,401.16 $ 327,598.84
TAT 108,000 52,885.48 52,777.48
USEPA-DIR 29,700 9,975.00 19,725.00
USEPA-INDR 54,900 20,253.15 34,646.85
TOTALS $ 732,600 $ 220,191.57 $ 512,408.43

END



